
 

 

ND CJIS Operational Status (Q2 2016) 
 

 

 

Registration Link: ND CJIS received a grant from 
VOCA for funding for Registration Link 2.0. We are 
reviewing the scope of work with Appriss and AG Legal.  
DJS Interface: The DJS interface to send SAVIN 
notifications went live in May. 
Governance: The next governance committee meeting 
will be scheduled for this fall. 

 Portal Training: ND CJIS Portal presentation was provided 
at the STARS User Conference in June 2016. 
Projects planned for August Implementation: Protection 
Order to FBI Portal component, P1 to Portal interface,  
Barnes County CIS to Portal interface 
Security: Coordination with ITD on 5 year background 
check renewals for employees with access to CJIS data 
Planned Outreach: We are scheduled to have an ND POA 
vendor booth at the annual conference in August.  
 

 

Go-Live Progress: Lake Region went live on P1 
LERMS JMS in April. The last agencies on NetRMS—
Eddy, Benson, Nelson, and Towner Counties—went live 
on the P1 RMS in April, along with Devil’s Lake PD and 
Ramsey SO. 
Planned LERMS Outreach: Meetings are held bi-
weekly with Grand Forks PD and SO to define 
requirements. A User Group Meeting for RMS and JMS 
was held in May. The next User Group Meetings will be 
in October for JMS and in the next few months for RMS. 
Support: The upgrade was completed in July. Motorola 
had a couple technical issues, which impacted users; 
ND CJIS is working with Motorola to fix the issues.     

 
 

 
 

 

New Go-Live: Ransom County went live in June.  
Planned JustWare Outreach: Wells, Grant, Logan, 
Nelson, and Griggs State’s Attorneys have expressed 
interest in moving to STARS in the next few months.  
JustWare/New World Integration: Cass County Law 
Enforcement/State’s Attorney interface is in testing with a 
final user acceptance date scheduled for August. 
JustWare/Odyssey Integration: State’s Attorney/ND 
Courts Interface is in design. 
Support: JustWare was upgraded to a newer version to 
correct performance issues from the previous version. 

 Status: Broker is fully functional. It is performing as 
anticipated for a variety of projects. ITD provides load 
testing with each new project to ensure adequate 
performance. 

 Status: The project team has decided to narrow the scope 
of the CST to statutes in use in North Dakota and to expand 
the data entered for each statute to ensure all stakeholder 
requirements are being met. Data entry continues. 
Development changes are in process. Project completion is 
scheduled for early December.  

 


